



7<sup>th</sup> May – 24<sup>th</sup> August, 2024




7<sup>th</sup> May – 24<sup>th</sup> August, 2024



## Phase 1

- 1.1) Alfred Street - Road Closure, 7th - 16th May
- 1.2) Hamilton Street - Road Closure 17th - 26th May

7<sup>th</sup> May – 24<sup>th</sup> August, 2024



## Phase 2

2.1) Dromora Street 27<sup>th</sup> May – 2<sup>nd</sup> June


2.2) Balfour Avenue to Hatfield Street, Road Closure, 3<sup>rd</sup> – 9<sup>th</sup> June

2.3) Balfour Ave (Hatfield to Cooke), Road Closure, 10<sup>th</sup> - 16<sup>th</sup> June

2.4) Cooke Street, Road Closure, 17<sup>th</sup> - 27<sup>th</sup> June

2.5) Ormeau Crossing, Lane Closure, 21<sup>st</sup> - 21<sup>rd</sup> June


7<sup>th</sup> May – 24<sup>th</sup> August, 2024



### Phase 3

- 3.1) Donegall Quay to Oxford Street, Lane Closure, 28th June - 14th July
- 3.2) Queens Bridge, Lane Closure, 28th - 20th July
- 3.3) Lanyon Place Crossroads, Lane Closure, 20th - 21st July
- 3.3) East Bridge Street, Lane Closure, 15th - 28th July
- 3.4) East Bridge Street Crossing, Lane Closure, 15th - 16th July
- 3.5) Cormac Street Crossing, Lane Closure, 25th - 28th July

7<sup>th</sup> May – 24<sup>th</sup> August, 2024



#### Phase 4

- 4.1) Ormeau Rd (Cooke Street to Ormeau Avenue), Lane Closure, 29th July - 18th August
- 4.2) Ormaeu Bridge, Lane Closure, 1st August - 4th August
- 4.3) Gasworks Crossroads, Lane Closure and Road Closure, 10th - 11th August
- 4.4) Ormeau Ave, One Way Closure, 19th - 25th August